Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Cingular Wireless
For period: February 28, 2003
Prepared by: Somera
Request Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell| Phasell* | Solution Status
TDOA/
Accomack/Northampton 6/28/1999| 3/7/2002 [NCAS 9/25/2001] 1st Qtr, 2003|AOA Phase | live 03/07/02
TDOA/
Alexandria 4/14/1999| 3/27/2002 [NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase | live 03/27/02
TDOA/
Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase | live 04/15/02
Request within 6 month window;
County upgrading equipment; 1/31
CPE upgraded - Waiting for Verizon to
Caroline 6/28/2002| 12/28/2002[NCAS test it; trunks ordered
TDOA/
Clarke 4/14/1999| 2/14/2002 |NCAS AOA Phase | live 02/14/02
TDOA/
Culpeper 11/22/1999| 2/14/2002 [NCAS AOA Phase | live 02/14/02
TDOA/
Fairfax 4/14/1999| 11/14/2001 |NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase | live 11/14/01
TDOA/
Fauquier 11/22/1999 2/14/2002|NCAS AOA Phase | live 02/14/02
TDOA/
Frederick 11/22/1999| 3/14/2002 [NCAS AOA Phase | live 03/14/02
TDOA/
Fredericksburg 3/29/2002| 10/15/2002 [NCAS AOA Phase | live 10/15/02
TDOA/
King and Queen AOA County has not requested Phase |




Request Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks, CAD, RMS and 800 upgrades
in progress, agrees we should check
back each month. Still waiting state
TDOA/ board approval before order placed for
King George 12/1/2000 NCAS AOA trunks; County working on trunks
TDOA/
Lancaster 11/5/2001 AOA CW trunks ordered; Due end of Feb.
TDOA/
Loudon 4/14/1999| 2/21/2002 |NCAS 7/12/2001 | 1st Qtr, 2003|AOA Phase | live 02/21/02
TDOA/
Louisa 11/22/1999| 10/1/2002 [NCAS AOA Phase | live 10/1/02
TDOA/
Madison NCAS AOA Rescinded request
Within 6 month window. Request
TDOA/ received 11/22/02; Agreement with
Middlesex 9/18/2002 3/18/2003[NCAS AOA County; Trunks ordered - due 3/6/03
TDOA/
Orange 11/22/1999| 2/14/2002 |NCAS 2/18/2003 AOA Phase | live 02/14/02
sent agmt and PSAP profile 02/20/02,
trunks have been ordered, no due date
TDOA/ yet. Agmt signed by both; trunks
Page 2/6/2002 AOA ready
TDOA/
Prince William 4/14/1999| 1/9/2002 [NCAS 7/12/2001 |1st Qtr, 2003|ACA Phase | live 01/09/02
TDOA/
Richmond AOA County has not requested Phase |
TDOA/ Within 6 month window. County
Rappahannock 11/5/2002 5/5/2003|NCAS AOA sighed agreement




Request Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell* | Solution Status
County signed agreement, LEC Plant
CPE upgrades complete, NCAS
TDOA/ provider ALI circuits complete, trunks
Shenandoah 6/25/1999 NCAS AOA have been ordered and accepted.
TDOA/
Spotsylvania 11/22/1999| 7/2/2002 |NCAS AOA Phase | live 7/2/02
TDOA/
Stafford 7/26/2001 8/14/2002[NCAS 4/1/2002| 1st Qtr, 2003|AOA Phase | Live 8/14/02
sent agmt and PSAP profile 12/03/01,
Trunks ordered early April but still not
TDOA/ installed. County signed agreement.
Warren 11/19/2001 AOA Trunks are ready
TDOA/
Westmoreland 12/27/2000{ 10/15/2002 |NCAS AOA Phase | live 101/15/02
TDOA/
Winchester 11/22/1999| 3/14/2002 6/22/2001| 1st Qtr, 2003|ACA Phase | live 03/14/02
Cingular DCS Market
Request Proj./Actual |Phase | Request Proj./Actual| Phasell Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Bristol City 8/27/2001[NCAS 2/1/2003 Phase | live 8/27/01
Scott County has not requested Phase |
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 4/10/2002 Phase | live 04/10/02
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